

Date	01 October 2026
Team ID	SWTID-2026-9532
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Request & Approval	USN-1	As a requester, I can submit a Standard Laptop request through the Service Catalog.	2	High	Hari Prasath M
Sprint-1		USN-2	As an approver, I can approve or reject the Standard Laptop request.	3	High	Jenusha Fredrin J
Sprint-2	Flow Automation	USN-3	As a ServiceNow administrator, I can configure the flow to start when a Standard Laptop request is submitted.	3	High	Amudhan A S
Sprint-2		USN-4	As a ServiceNow administrator, I can create a Catalog Task with the short description "Laptop needs to Configured" and assign it to the Hardware group.	3	High	Vishal M
Sprint-2		USN-5	As a ServiceNow administrator, I can associate the Standard Laptop Task flow with the Standard Laptop catalog item.	2	Medium	Hari Prasath M
Sprint-3	Validation & Fulfilment	USN-6	As an approver, I can reject a Standard Laptop request and the workflow creates no Catalog Task.	2	Medium	Jenusha Fredrin J
Sprint-3		USN-7	As a Hardware technician, I can receive the approved Catalog Task assigned to the Hardware group.	3	High	Vishal M
Sprint-3		USN-8	As a Hardware technician, I can update and close the Catalog Task after fulfilment.	3	High	Amudhan A S
Sprint-3		USN-9	As a requester, I can view the request status and fulfilment progress.	2	Low	Hari Prasath M
Sprint-3		USN-10	As a project tester, I can place a Standard Laptop order, complete approval and verify the Catalog Task.	2	Medium	Jenusha Fredrin J
Sprint-4	Documentation & Closure	USN-11	As a project member, I can complete the project conclusion and documentation.	2	Low	Vishal M

Sprint Totals Sprint-1: 5 Sprint-2: 8 Sprint-3: 12 Sprint-4: 2 Total: 27 Story Points

Project Tracker, Velocity & Sprint Schedule (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	5	5 Working Days	05 Oct 2026	09 Oct 2026		
Sprint-2	8	5 Working Days	12 Oct 2026	16 Oct 2026		
Sprint-3	12	5 Working Days	19 Oct 2026	23 Oct 2026		
Sprint-4	2	5 Working Days	26 Oct 2026	30 Oct 2026		

Velocity


Total Story Points = 27
Number of Sprints = 4
Velocity = $27 / 4 = 6.75$ Story Points per Sprint
Average Velocity per Day = $6.75 / 5 = 1.35$ Story Points per Day

Sprint Planning Dates

Sprint-1	05–09 Oct 2026	Sprint-2	12–16 Oct 2026
Sprint-3	19–23 Oct 2026	Sprint-4	26–30 Oct 2026

Burndown Chart

Planned baseline: 27 story points across 4 sprints.



Caption: Planned remaining work decreases from 27 points at project start to 0 after Sprint-4.